

Project Details

PROJECT NAME	Agnes Water WWTP-Inlet works upgrade
PROJECT LOCATION	Agnes Water, QLD
CASA ROLE	Principal Contractor
CLIENT	Gladstone Regional Council
CONTRACT VALUE	\$500,000
PROJECT COMPLETION DATE	August 2017
CONSTRUCTION MANAGER	Peter Casa
PROJECT MANAGER/ CONTRACT ADMINISTRATOR	Wendy Salter
SITE SUPERVISOR	Gunter Mayr and Cliff Lifu

Project Scope

Upgrade of the Agnes Water WWTP Inlet Works was necessary to cater for increased capacity and provide longevity whilst minimizing maintenance and improving safety.

The Project scope involved demolition of parts of the existing structure to allow for modifications (new slabs/walls/stairs and hand-rails). Removal/replacement of the existing mechanical plant and upgrade of electrical connections along with new water reticulation was also necessary.

CASA also constructed a new grit chamber and installed a bypass line to facilitate removal and upgrade of the main sewer line and headwall.

The project duration was extended due to approved extensions of time in regards to survey issues that had a direct impact on our ability to achieve the CMDG Guidelines and Council Requirements.

CASA successfully reached Practical Completion on 4th August 2017.

